ID		Task Name
1		**PROJECT INITIATION**
2		Literature Review
3		Scoping / Workshop
4		Proposed Scope & Project Goal
5		Initial Project Documentation
6		Sponsor Approval
7		**PLANNING & DESIGN**
8		Risk Assessment
9		Establish Project Mgmt Strategy
10		Project Management Presentation
11		Project scope re-assement
12		submit architecture proposal
13		wait for Linux allocation
14		revised project and research
15		Tools selection and evaluations
16		**Development Phrase**
17		UML network development
18		token bucket plugin development
19		rate-based IDS development
20		packet generator development
21		test sutie development
22		Working rate-based IDS
23		**Testing and Evaluation Phrase**
24		test implementation
25		system fully tested
26		develop tools for data collection
27		Evaluate system and data collection
28		data analysis
29		System eval result published
30		**Documentation Phrase**
31		Group Report Compilation
32		Personal Report Compilation
33		Project Finished




Jun 22, '03
Jun 29, '03
Jul 6, '03
Jul 13, '03
Jul 20, '03
Jul 27, '03
Aug 3, '03
Aug 10, '03
Aug 17, '03
Aug 24, '03
Aug 31, '03
F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
0%
0%
0%
0%
0%
0%
7/28
0%
0%
8/1
0%
0%
0%
8/21
0%
0%
0%
9/1